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Statement of Ongoing Contractsasof 01/20/07 02/ 01/ 07
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02-LAS-36-24.4/29. 4 I'N LASSEN COUNTY | N SUSANVI LLE FROM BALDW N CONTRACTI NG COVPANY $2,931,213 12/12/06 0%
02- 3C2004 QUARRY STREET TO ROUTE 395 1764 SKYWAY $0 01/03/07 0%
RESURFACE ASPHALT CONCRETE $0 0
CHI CO CA 95928
(530) 891- 6555
HML WPCP
02-LAS-44-14.7/36.9 I'N LASSEN COUNTY FROM CRATER LAKE NORTHWEST PAVI NG VENDCZA, SERG O $855,878 06/01/05  100%
02- 1C8804 ROAD TO 0.5 KM WEST OF ROUTE 36 8115 SECLUDED VALLEY DRI VE 4300 CATERPI LLAR ROAD $797, 254 06/ 09/ 05 94%
SEAL COAT REDDI NG, CA 96003 $0 08/11/07 0
REDDI NG CA 96001 (530) 225-3193
(530) 246- 4388
HML WPCP
02-LAS-139-.6/40 I'N LASSEN COUNTY FROM CHESTNUT STREET NORTHERN CALI FORNI A PAVI NG TUHOLSKI,  JEROVE $1,532,746 05/12/06 63%
02- 2C5504 TO 1.4 KM NORTH OF SLATE CREEK P O BOX 1231 P.O. BOX 270430 $1,011, 761 05/ 25/ 06 66%
CHI P SEAL $0 07/01/07 °
YREKA CA 96097 (530) 225-3419
(530) 842- 7283 SUSPENDED
HML WPCP
02-LAS-395-11.8/24.8 I'N LASSEN COUNTY NEAR HALLELUJAH TEI CHERT CONSTRUCTI ON M NDUS, CARL $10, 549, 149 04/09/03  100%
02- 258504 JUNCTI ON FROM 6.4 KM SOUTH OF LONG P O BOX 276830 P.O. BOX 270430 $9, 887,113 04/ 22/ 03 97%
ACNH- P395- (197) E VALLEY CREEK BRI DGE TO 0.2 KM NORTH SUSANVI LLE, CA 96127- $0 09/20/09 0
--0) OF W LLOW RANCH CREEK BRI D SACRAMENTO CA 95827 0008
ROADWAY REHABI LI TATI ON (916) 386- 5936 (530) 257-7383
HA22 SWPPP
02-LAS-395-24.8/32. 4 N LASSEN COUNTY NEAR DOYLE FROM 0.2 BALDW N CONTRACTI NG COMPANY  GREENE, DAVI D $9,031,375 07/26/05 100%
02- 373904 KM NORTH OF W LLOW RANCH CREEK BRI DGE 1764 SKYWAY P.Q BOX 270430 $7,896,401 08/09/05 ..,
ACST- P395- (208) E TO 1.4 KM NORTH OF GARNI ER ROAD (KP SUSANVI LLE, CA 96127 $0 12/08/06 0
P3-95 2-(8E) 39. 9/ 49. 4) CHI CO CA 95928 (530) 257-8120 01/ 25/ 07
-0 W DEN EXI STI NG HI GHWAY (530) 891- 6555
HB1 SWPPP
02-LAS-395-49.5/0 I'N LASSEN COUNTY ABOUT 12 KM NORTH OF D H W LLI AMS CONSTRUCTI ON GREENE, DAVE $2,927,393 06/18/04 95%
02- 357904 M LFORD AT THE HONEY LAKE SAFETY 4969 NORTH GLENN AVENUE P.O. BOX 270430 $2,582,009 07/06/04 87%
ACNH- P395- (204) E ROADS| DE REST AREA SUSANVI LLE, CA 96127 $0 03/26/07 0
P3-95 2-(4E) REHABI LI TATE REST AREA FRESNO CA 93704 (530) 257-8120

--()
SwWepp

(559) 241- 0374
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02-MOD- 299-46.5/51. 7 I'N MODOC COUNTY NEAR ALTURAS FROM 0. 3 EAGLE PEAK ROCK AND PAVI NG | NCALEXANDER, NATHAN $873,220 09/ 25/ 06 0%
02-3C4204 KM EAST OF COUNTY ROAD 58 TO 0.7 KM P O BOX 879 4300 CATERPI LLAR ROAD $0 10/ 06/ 06 0%
EAST OF CEDAR PASS $0 11/20/06 0
ASPHALT CONCRETE OVERLAY ALTURAS CA 96101 (530) 225-2922
(530) 233- 4568 SUSPENDED
WPCP
02-MOD- 395-11.0/23.8 I'N MODOC COUNTY TN AND NEAR ALTURAS EAGLE PEAK ROCK AND PAVI NG | NCBARNES, BILL $9, 900,859 11/01/05 76%
02-3603W4 AT 0.4 KM WEST OF WHI TE PINE LOG ROADP O BOX 879 4300 CATERPI LLAR RQOAD $9, 382,677 11/10/ 05 95%
ACNH- P395- (212) E AND FROM 2.7 KM NORTH OF JUNI PER REDDI NG, CA 96003 $0 03/23/07 0
STP3-95 2- (2EP)E CREEK TO COUNTY ROAD 55 ALTURAS CA 96101 (530) 225-3364
P395- 212-() ROADWAY REHABI LI TATI ON (530) 233- 4568 SUSPENDED
SWPPP
02-PLU-70-.7/1.3 I'N PLUMAS COUNTY NEAR STORRIE FROM  TENNYSON ELECTRI C INC ROGERS, JIM $501,542 02/ 18/05 100%
02- 398004 GRI ZZLEY DOME TUNNEL TO 0.2 KM EAST 7275 NATI ONAL DR SU TE A2 3881 BENATAR, SU TE C $480, 420 03/07/05 96%
ACST- PO70- (085) E OF ELEPHALT BUTTE TUNNEL CHI CO, CA 95928 $0 01/03/07 °
PO- 70 0- (5E) I NSTALL TUNNEL LI GHTI NG LI VERMORE CA 94550 (530) 895-5245 01/ 05/ 07
-0 (925) 606- 1038 COVPLETED
HB1 WPCP
02-PLU-70-34.2/34.3 I'N PLUMAS COUNTY NEAR KEDDI E AT 0.5 BLAI SDELL CONSTRUCTION INC COLLINS, RON $141,952 11/ 22/06 0%
02-2C7204 KM EAST OF QUARRY ROAD P O BOX 493459 1888 EAST MAIN ST $0 12/12/06 0%
CORRECT ERCSI ON UNDER GUARD RAI L $0 01/18/07 °
REDDI NG CA 96049 (530) 283-2451
(530) 245- 0132
HB1 WPCP
02-PLU-70-49.2/0 I'N PLUVAS COUNTY NEAR QUINCY AT THE K M F CONSTRUCTI ON COLLI'NS, RONALD $1, 642,594 09/ 19/06 13%
02- 374604 MASSACK SAFETY ROADSI DE REST AREA P O BOX 5486 1555 EAST MAI N STREET $362, 688 09/ 27/ 06 220
REHABI LI TATE ROADSI DE REST AREA $0 07/ 26/07
SHASTA LAKE CA 96089 (530) 283-2451
(530) 275- 1685
HA26 WPCP
02- SHA-5-15. 4/ 16. 2 I'N SHASTA COUNTY I N REDDI NG FROM BLAI SDELL CONSTRUCTI ON I NC WOOD, JAMES $558,511 12/13/06 0%
02-2C3704 ROUTE 5 AND 44 SEPARATION TO HILLTOPP O BOX 49345 4300 CATERPI LLAR ROAD $0 01/03/07 0%
DRI VE OVERCROSSI NG $0 03/16/07 °
REPLACE BRI DGE APPROACH RAI LI NG REDDI NG CA 96049 (530) 225-3160
(530) 245- 0132 SUSPENDED

HA28 WPCP
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02- SHA-5-28. 0/ 29 I'N SHASTA COUNTY NEAR SHASTA LAKE GOLDEN STATE BRI DGE | NC PASCAL, ANTHONY $20, 851,621 07/11/06 25%
02-3Cl414 CI TY FROM 0. 6 KM NORTH OF BRI DGE BAY 901 HOWE ROAD 10300 BRI DGE BAY ROAD $5, 993,254 07/18/06 20%
OVERCROSSI NG TO 0.5 KM SOUTH OF $0 06/23/08 0
TURNTABLE BAY OVERCROSSI NG MARTI NEZ CA 94553 (530) 235-9806
CONSTRUCT NEW DECK (925) 372- 8000
HA21 WPCP
02-SHA-5-40. 47 44. 4 I'N SHASTA COUNTY NEAR LAKEHEAD FROM J F SHEA CONSTRUCTI ON | NC WOOD,  JAMES $11,924,645 08/29/05 100%
02- 387504 SACRAMENTO RI VER BRI DGE TO 1.6 KM P O BOX 494519 4300 CATERPI LLAR ROAD $11,691,034 09/08/05 .0,
ACI M 005 -(326)E SQUTH OF DOG CREEK BRI DGE REDDI NG, CA 96003 $0 11/30/06 0
--() REHABI LI TATE ROADWAY REDDI NG CA 960494519 (530) 225-3160 01/ 11/ 07
(530) 246- 4292 COVPLETED
HA22 SWPPP
02-SHA-5-58. 0/ 67 I'N SHASTA AND SISKIYOU COUNTIES TN J F SHEA CONSTRUCTI ON TNC SMOLENSKI,” JITM $17,838,555 06/20/06 47%
02- 387304 AND NEAR DUNSMUI R FROM 0.9 KM NORTH P O BOX 494519 1745 S. MAIN STREET $2, 940,647 06/ 30/ 06 16%
ACI M 005 -(325)7 OF SI M8 ROAD UNDERCROSSI NG TO $0 04/03/07 °
ACI M 005 -(325)E SACRAMENTO RI VER BRI DGE OVERH REDDI NG CA 960494519 (530) 841-0695
--0) RESURFACE ASPHALT CONCRETE (530) 246- 4292 SUSPENDED
HA22 WPCP
02-SHA-44-7.0/0 I'N SHASTA COUNTY AT PALO CEDRO AT AUBURN GARDENI NG AND LANDSCAPEWOCD, JAMES $191, 775 03/29/06 0%
02- 397504 DESCHUTES ROAD UNDERCROSSI NG P O BOX 2080 4300 CATERPI LLAR ROAD $182, 623 04/ 18/ 06 0%
PLANTI NG AND | RRI GATI ON $0 04/11/07 °
POLLOCK PINES CA 95726 (530) 225-3160
(916) 641- 7223 PLANT EST
HB32 WPCP SATI S
02- SHA-44-16. 2/ 18. 9 I'N SHASTA COUNTY NEAR M LLVILLE FROMTULLIS TNC WNG, KATHRYN $6,517,635 12/06/06 0%
02- 383004 2.8 KM EAST OF BEAR CREEK BRIDGE TO P O BOX 493416 4300 CATERPI LLAR ROAD $0 01/03/07 0%
ACST- P044- (043) E 0.2 KM VEST OF DERSCH ROAD $0 04/21/07 °
PO- 44 0-(3E) W DEN SHOULDERS AND UPGRADE CURVES  REDDI NG CA 96049 (530) 225-3212
--() (530) 241- 5105
HB1 SWPPP
02- SHA-44-24. 2/ 25. 2 I'N SHASTA COUNTY NEAR SHI NGLETOM MEYERS EARTHWORK | NC WNG, KATHRYN $3,041,905 04/11/06 98%
02- 383014 FROM 0. 4 KM WEST OF PONDEROSA WAY TO P O BOX 493730 4300 CATERPI LLAR ROAD $2, 878,326 04/ 25/ 06 95%
2.0 KM WEST OF SHASTA FOREST DRI VE $0 12/22/06 °
W DEN AND REALI GN ROADWAY REDDI NG CA 96049 (530) 225-3212 01/ 05/ 07
(530) 365- 8858 SUSPENDED

HB1 SWPPP
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02- SHA- 44-27.9/0 I' N SHASTA COUNTY I N SHI NGLETOANN AT VEST CONSTRUCTI ON W NG KATHRYN $96, 420 11/22/06 0%
02- 1C6404 W LSON HI LL ROAD P O BOX 494455 4300 CATERPI LLAR RD $0 12/08/06 0%
CLOSED CI RCU T TELEVI SI ON SYSTEM $0 01/24/07 0
REDDI NG CA 96049 (530) 225-3212
(530) 243- 0402 SUSPENDED
HB4N WPCP
02- SHA-44-51. 2/51.8 I'N SHASTA COUNTY ABOUT 13 KM EAST OF JURI N CONSTRUCTI ON | NC W NG KATHRYN $142, 456 10/ 02/ 06 0%
02- 109904 VIOLA FROM 0.1 KM TO 1.1 KM EAST OF P O BOX 1434 4300 CATERPI LLAR ROAD $0 10/19/06 0%
BRI DGE CREEK ROAD $0 12/18/06 0
W DEN SHOULDER AT ESKI MO HI LL W LLOW CREEK CA 95573 (530) 225-3212
(530) 629- 4534 SUSPENDED
HB4N WPCP
02- SHA-44-62.7/0 I'N SHASTA COUNTY AT COLD STATI ON AT TULLI'S I NC W NG KATHRYN $250,543 10/ 04/ 06 0%
02- 200004 ROUTE 89 P O BOX 493416 4300 CATERPI LLAR ROAD $0 10/11/06 0%
EXTEND RI GHT TURN LANE AND LI GHTI NG $0 02/ 22/07 °
REDDI NG CA 96049 (530) 225-3212
(530) 241- 5105 SUSPENDED
HB4N WPCP
02- SHA- 89-21. 3/ 26.5 I'N SHASTA COUNTY NEAR BURNEY AT J F SHEA CONSTRUCTI ON | NC BADE, TIM $8, 678,127 02/ 09/ 06 100%
02- 360604 VARI QUS LOCATI ONS P O BOX 494519 4300 CATERPI LLAR RQAD $8, 659,421 02/ 24/ 06 100%
ROADWAY REHABI LI TATI ON $0 12/20/06 0
REDDI NG CA 960494519 (530) 225-3158 12/ 26/ 06
(530) 246- 4292 COVPLETED
HA22 SWPPP
02- SHA- 89- 29. 4/ 43. 3 I'N SHASTA AND SI SKI YOU COUNTI ES NEAR STEVE MANNI NG CONSTRUCTI ON | NCBADE, TIM $20, 892, 750 07/27/05 41%
02- 310404 BARTLE FROM LAKE BRI TTON BRI DGE TO P O BOX 491660 4300 CATERPI LLAR ROAD $8, 888,943 08/10/05 43%
ACNH- PO89- ( 086) E 0.2 KM NORTH COF SHASTA COUNTY REDDI NG CA 96003 $0 12/01/08 0
--() RESURFACE ASPHALT CONCRETE REDDI NG CA 96049 (530) 225-3158
(530) 222- 0810 SUSPENDED
HA22 SWPPP
02- SHA-273-6.8/7.1 I'N SHASTA COUNTY NEAR ANDERSON FROM TULLIS I NC JEFF BLI NE $1, 058,815 08/11/05 50%
02-3937U4 0.2 KM SOQUTH TO 0.3 KM NORTH OF OX P O BOX 493416 122 BELLE M LL ROAD $1, 019,181 08/18/05 93%
ACST- S273- (007) E YOKE ROAD RED BLUFF, CA 96080 $0 11/30/06 °
G S2-73 0-(7E) I NSTALL TRAFFI C SI GNALS REDDI NG CA 96049 (530) 527-8414
-0 (530) 241- 5105 SUSPENDED

SWPPP
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02- SHA-299-50. 7/51. 9 I N SHASTA COUNTY NEAR ROUND MOUNTAI N STEVE MANNI NG CONSTRUCTI ON ALEXANDER, NATHAN $5, 869,692 11/01/06 0%
02- 3705U4 FROM 2.8 KM VEST TO 0.9 KM WEST OF P O BOX 491660 4300 CATERPI LLAR RD $0 11/21/06 0%
ACST- P299- (151) E BUZZARD ROOST ROAD $0 06/13/07 0
P2-99 1-(1E) REALI GN HI GHWAY REDDI NG CA 96049 (530) 225-2922
-0 (530) 222- 0810
HB1 SWPPP
02- SHA- 299-60. 0/ 67. 7 I N SHASTA COUNTY AT VARI QUS LOCATI ONS VALLEY SLURRY SEAL COVPANY MENDQOZA, SERAG O $929, 275 02/ 24/ 06 100%
02- 1C9404 FROM Bl G BEND ROAD TO 0.8 KM WEST OF P O BOX 981330 4300 CATERPI LLAR ROAD $793, 059 03/09/06 93%
ROUTE 89 $0 08/ 02/07 0
WARRANTY SLURRY SEAL AND DI GOUTS WEST SACRAMENTO CA 95798 (530) 225-3193
(916) 373- 1500
HMVL WPCP
02- SHA-299-68.2/0 I N SHASTA COUNTY NEAR BURNEY AT NORTHERN | NDUSTRI AL ELECTRI C ALEXANDER, NATHAN $385,024 10/ 26/ 06 0%
02-1C6104 HATCHET MOUNTAI N SUMM T 2435 RADI O LANE 4300 CATERPI LLAR RD $0 11/29/06 0%
CLOSED CI RCU T TELEVI SI ON SYSTEM $0 02/13/07 °
REDDI NG CA 960013810 (530) 225-2922
(530) 246- 2366
HB4N WPCP
02- SHA-5713-/0 I'N SHASTA COUNTY ABOUT 16 KM SOUTH OF CAL ELECTRO I NC SMOLENSKI, JI'M $2, 131,725 02/08/06 61%
02- 351504 CASTELLA AT THE G BSON MNAI NTENANCE 5199 Al RPORT ROAD 1745 S. NMAI N STREET $1, 242,614 02/21/06 58
FACI LI TY $0  05/24/07 °
UPGRADE FACI LI TI ES REDDI NG CA 96002 (530) 841-0695
(530) 223- 5937 SUSPENDED
HA12 SWPPP
02- SHA-5716-/0 I'N SHASTA COUNTY NEAR OLD STATI ON AT DONALD F GALLI NO I NC BRACE, CHRI S $3, 372,728 01/19/06 73%
02-3508U4 THE HAT CREEK MAI NTENANCE FACILITY P O BOX 493526 4300 CATERPI LLAR ROAD $3, 231,394 01/ 25/ 06 95%
CONSTRUCT BUI LDI NG $0 05/02/07 °
REDDI NG CA 96049 (530) 225-3338
(530) 246- 7671
HA12 SWPPP
02- SHA-5734-/0 I'N SHASTA COUNTY | N REDDI NG AT DONALD F GALLI NO | NC GENERAL MENDOZA, SERA O $3, 552,966 09/ 15/06 0%
02-3621U4 REDDI NG MAI NTENANCE STATI ON P O BOX 493526 4300 CATERPI LLAR ROAD $0 09/21/06 0%
EXPAND EXI STI NG MAI NTENANCE STATI ON $0 12/20/07 0
REDDI NG CA 96049 (530) 225-3193
(530) 246- 7671 SUSPENDED

HA12 SWPPP
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02-SI'S-96-20.0/20.1 I'N SI SKI YOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTI ON $98,000 11/21/97 0%
02- 340204 OF SOMVES BAR AT 0.8 KM EAST COF TI 2806 TARVAC ROAD $0 11/21/97 0%
CREEK BRI DGE $0 0
DRAI NAGE AND SLOPE PROTECTI ON WORK REDDI NG CA 96003
HA23
02- SI S-96-23. 3/50 I'N SI SKI YOU COUNTY AT VARI OQUS NORTHWEST PAVI NG SMOLENSKI, JI'M $1,813,242 05/31/06 89%
02- 2C5404 LOCATI ONS 8115 SECLUDED VALLEY DRI VE 4300 CATERPI LLAR RACD $1, 716,917 06/ 09/ 06 93%
RESURFACE EXI STI NG ROADVWAY $0 09/22/06 °
REDDI NG CA 96001 (530) 841-0695
(530) 246- 4388 SUSPENDED
HML WPCP
02- SI S-96- 65. 2/ 65. 6 I'N SI SKI YOU COUNTY NEAR SEI AD VALLEY STEWART ENG NEERI NG | NC HI NTON, JOHN $1,573,594 02/28/06 89%
02- 347104 FROM 0.3 KM WEST TO 0.3 KM EAST OF P O BOX 990010 1745 S. MAIN STREET $1,377,979 03/08/06 88%
ACST- P096- (046) E ONEl L CREEK $0 03/01/07 0
P0- 96 0- (6E) REPLACE CULVERTS W TH BRI DGE REDDI NG CA 96099 (530) 841-0173
--0) (530) 244- 8464 SUSPENDED
HA42 SWPPP
02-SI S-97-40.0/49.5 I'N MODOC, SHASTA, LASSEN AND TRAFFI C SCLUTI ONS | NC ALEXANDER, NATHAN $263,431 06/ 08/ 06 78%
02- 3C3704 SI SKI YOU COUNTI ES AT VARI QUS 8490 HARTMEYER LANE 4300 CATERPI LLAR RQAD $196, 521 06/21/06 750
LOCATI ONS $0 12/ 05/ 06 0
REPLACE RECESSED PAVEMENT MARKERS REDDI NG CA 96002 (530) 225-2922
(530) 222- 8023
HV4 WPCP
02-SI S-161-18.7/19.3 I'N SI SKI YOU COUNTY NEAR HATFI ELD AT  SHASTA CONSTRUCTORS | NC DARNALL, MARK $5, 874,296 08/10/06 25%
02- 311204 LOST RI VER BRI DGE P O BOX 491539 HW 3 AT HORSE WATER $1,712,819 08/23/06 200
ACST- P161- (002) E REPLACE BRI DGE LANE $0 01/31/08 0
P1-61 0-(2EA)C REDDI NG CA 96049
P161- 002-() (530) 365- 3930 (530) 628-5681
HA21 SWPPP
02- TEH 5-10.2/0 I'N TEHAMA COUNTY NEAR CORNI NG AT CLAYBORN CONTRACTI NG GROUP | NCBLI NE, JEFF $280, 658 05/24/06 96%
02- 3C2304 KI RKWOOD ROAD OVERCROSSI NG AND 10556 COMVBI E RD 122 BELLE M LL ROAD $263, 457 06/ 07/ 06 949%
CORNI NG SAFETY ROADSI DE REST AREA $0 01/15/07 0
HAZARDOUS FLASHI NG BEACON SI GNS AUBURN CA 95602 (530) 527-8418 01/ 26/ 07

HA23 WPCP

(530) 268- 9512
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02- TEH 5-22. 1/ 27 I'N TEHAMA COUNTY | N AND NEAR RED PROFESSI ONAL CONSTRUCTI ON RI NARD, WAYNE $458, 430 10/ 27/ 06 0%
02- 3C4304 BLUFF FROM BRANCH COYOTE CREEK BRI DGE 164 BELLE AVENUE 122 BELLE M LL RD $0 11/14/06 0%
TO SACRAMENTO RI VER BRI DGE $0 02/28/07 0
PORTLAND CEMENT CONCRETE SLABS PLEASANT HI LL CA 94523 (530) 527-8412
(925) 945- 1052 SUSPENDED
HML WPCP
02- TEH-5-28.0/32. 3 I'N TEHAMA COUNTY I N AND NEAR RED TULLI'S I NC BLI NE, JEFF $5, 328,540 10/ 11/05 100%
02-301714 BLUFF FROM 0.3 KM SOUTH OF DI BBLE P O BOX 493416 122 BELLE M LL ROAD $5, 730,025 10/18/05 98%
ACI M 005 -(327)E CREEK BRI DGE TO BI GGS CREEK BRI DGE RED BLUFF, CA 96080 $0 01/24/07 0
--() CONSTRUCT TRUCK CLI MBI NG LANE REDDI NG CA 96049 (530) 527-8418
(530) 241- 5105 OVER RUN
HB4N SWPPP
02- TEH 36-98.9/0 I'N TEHAMA COUNTY ABOUT 21 KM WEST OF GOLDEN STATE BRI DGE | NC CHAFFEE, ERIC $3, 023,763 10/ 24/ 05 55%
02- 364204 CHESTER AT NORTH FORK DEER CREEK 901 HOWE ROAD 4300 CATERPI LLAR ROAD $2,936,536 11/04/05 95%
ACBH- P036- (080) E BRI DGE RED BLUFF, CA 96080 $0 08/07/07 0
P PO-36 0-(OE) DECK REPLACEMENT MARTI NEZ CA 94553 (530) 218-2266
-0 (925) 372- 8000 SUSPENDED
HA21 SWPPP
02-TEH 99-7.9/8.9 I'N TEHAMA COUNTY FROM 0. 6 KM NORTH OF SHASTA CONSTRUCTORS | NC RI NARD, WAYNE $5, 016,268 02/ 16/ 06 65%
02- 251474 LONG CREEK BRI DGE TO 0.3 KM SOUTH OF P O BOX 491539 122 BELLE M LL ROAD $3, 425,376 03/07/06 65%
CHAMPLI N SLOUGH BRI DGE $0 08/11/07 0
BRI DGE REPLACEMENT SCOUR REDDI NG CA 96049 (530) 527-8412
(530) 365- 3930 SUSPENDED
HA21 SWPPP
02-TRI-3-43.9/53.7 IN TRINITY COUNTY AT STUART FORK MERCER FRASER COMPANY DARNALL, MARK $3, 855,740 11/07/06 0%
02- 378004 BRI DGE AND AT THE EAST FORK STUART P O BOX 1006 115 HW 139, STE#16 $0 12/11/06 0%
ACST- P003- (029) E FORK BRI DGE $0 09/ 13/ 07 0
P0O- 03 0- (9E) REPLACE BRI DGE AND UPGRADE RAI L EUREKA CA 955021006 (530) 628-5681
-0 (707) 443- 6371 SUSPENDED
HA21 WPCP
02-TRI - 36- 23. 1/ 32 I'N TEHAMA AND TRI NI TY COUNTY AT NORTHWEST PAVI NG BLI NE, JEFF $628, 463 05/ 25/ 05 100%
02-1C9204 VARI OQUS LOCATI ONS 8115 SECLUDED VALLEY DRI VE 122 BELLE M LL ROAD $553,249 06/ 06/ 05 999
WARRANTY CHI P SEAL RED BLUFF, CA 96080 $0 08/ 10/ 06 °

HVL WPCP

REDDI NG CA 96001
(530) 246- 4388

(530) 527-8418
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02-TRI -299-48.1/0 IN TRINITY COUNTY AT AND NEAR CLAYBORN CONTRACTI NG GROUP | NCCORBETT, DAVE $142,158 10/03/06 65%
02-1C5904 WEAVERVI LLE AT 0.8 KM WEST OF 10556 COMVBI E ROAD 203 MEMORI AL DRI VE $750 10/13/06 1%
GLENNI SON GAP ROAD AND AT 0.1 KM EAST $0 01/07/07 0
OF MARTI N ROAD AUBURN CA 956028908 (530) 623-4954
I NSTALL HI GHWAY ADVI SORY SI GNS (530) 268- 9512
HB4N WPCP
02-VAR--/0 I'N PLUVMAS AND LASSEN COUNTI ES AT ELKEN CONTRACTI NG | NC BLI NE, JEFF $1, 083,000 06/17/03 100%
02- 388504 VARI QUS LOCATI ONS 7667 NORTH AVENUE 122 BELLE M LL RD $997,513 07/01/03 100%
CHI P SEAL CQAT RED BLUFF, CA 96080 $0 09/ 20/ 04 0
LEMON GROVE CA 91945 (530) 527-8418
(619) 698- 1168
HML WPCP

Totals: Authorized Final Amt: $178, 612, 671 Completed to Date: $98, 831, 962  Work ThisMonth: _$0



Cnty Rt Pm
02- LAS- 36-24. 4/ 29. 4

02- LAS-44-14.7/36.9
02- LAS- 139-. 6/ 40

02- LAS-395-11.8/24.8
02- LAS- 395-24.8/32. 4
02- LAS-395-49.5/0
02- MOD- 299-46.5/51. 7
02- MOD- 395-11. 0/ 23. 8
02-PLU-70-.7/1.3

02- PLU-70-34. 2/ 34.3
02- PLU-70-49. 2/ 0

02- SHA-5-15.4/16. 2
02- SHA- 5-58. 0/ 67

02- SHA- 5-28. 0/ 29

02- SHA- 5-40. 4/ 44. 4
02- SHA-44-51.2/51.8
02- SHA-44-62.7/0

02- SHA-44-7.0/0

02- SHA-44-16.2/18.9
02- SHA- 44-24. 2/ 25. 2
02- SHA-44-27.9/0

02- SHA-89-21.3/26.5

Statement of Ongoing Contracts - Index

Contract

02- 3C2004
02-1C8804
02- 2C5504
02- 258504
02- 373904
02- 357904
02- 3C4204
02- 3603U4
02- 398004
02-2C7204
02- 374604
02-2C3704
02- 387304
02- 3C1414
02- 387504
02- 1C9904
02-2C0004
02- 397504
02- 383004
02- 383014
02- 1C6404
02- 360604
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02- SHA- 89-29. 4/43. 3
02- SHA-273-6.8/7.1
02- SHA- 299-50. 7/51.9
02- SHA- 299-60. 0/ 67. 7
02- SHA- 299-68. 2/ 0
02- SHA-5713-/0

02- SHA-5716-/0

02- SHA-5734-/0

02- SI S-96-20.0/20.1
02- SI S-96-23. 3/ 50
02- SI S-96-65. 2/ 65.6
02-SI S-97-40.0/49.5
02-SI S-161-18.7/19.3
02- TEH 5- 22. 1/ 27

02- TEH 5-10.2/0

02- TEH 5-28. 0/ 32. 3
02- TEH 36-98.9/0

02- TEH99-7.9/8.9
02-TRI - 3-43.9/53.7
02- TRI - 36- 23. 1/ 32
02-TRI -299-48.1/0

02-VAR--/0

Statement of Ongoing Contracts - Index

Contract

02- 310404
02-3937U4
02-3705U4
02- 1C9404
02-1C6104
02- 351504
02- 3508U4
02-3621U4
02- 340204
02- 2C5404
02- 347104
02- 3C3704
02- 311204
02- 3C4304
02- 3C2304
02- 301714
02- 364204
02- 251474
02- 378004
02-1C9204
02- 1C5904
02- 388504
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District
Federal Aid
- -
- E-
-S-
- SH

District Total:

02

District

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHVWAY

Statement of Ongoing Contracts -Summary
Work Completed ThisPeriod
$24, 146, 220

Work completed this Period:

Bid + CCO
$35, 091, 740
$47, 293, 914
$34, 282, 689
$61, 944, 329

$178, 612, 671

Work Comp
$20, 361, 707
$33,677, 278
$12, 486, 800
$32, 306, 178
$98, 831, 962

$24, 146, 220
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